Project Plan Document

1) Project Scope

This project covers the design and development of a Premier League–based Fantasy Football Platform. The system will allow users to create and manage fantasy teams, perform player transfers, select captains, and track weekly points and league rankings using real football data.

The project does not include real-time match streaming, payment systems, mobile application development, or advanced AI prediction features. The focus is on implementing core fantasy football mechanics with a strong emphasis on software architecture and design pattern usage.

2) Project Organization – Roles and Responsibilities

Role	Responsibilities
Backend Developer	Implementation of core logic, team management, scoring system
API & Data Manager	Integration with football-data API, data processing
Documentation & UML Designer	Preparing UML diagrams, documents, and reports
Testing & Integration Responsible	System testing, integration, debugging

3) Objectives

The objectives for project execution and management are:

- To clearly define system requirements and use cases
- To design a modular architecture supported by design patterns
- To complete development within the defined timeline
- To maintain proper documentation and GitHub contribution tracking
- To ensure successful integration of external football data

4) Key Phases and Timeline

Phase	Description	Start Date	End Date
Requirements Analysis	Defining use cases and system requirements	February 17	February 21
System Design & UML	Architecture design and pattern planning	February 22	February 28
Development Phase I	Core structure, team and player modules	March 1	March 10
Development Phase II	Transfer system, scoring logic, league ranking	March 11	March 22
API Integration & Testing	Integrating football API and testing data flow	March 23	March 28
System Testing & Debugging	Full system integration testing	March 29	April 2
Documentation & Final Review	Finalizing documents and diagrams	April 3	April 6

5) Resource Planning

The following resources will be used:

- football-data.org API for Premier League data
- Programming language: (Java / Python / JavaScript — to be decided)
- GitHub for version control and collaboration
- UML tools such as Draw.io or Lucidchart
- Development environments (VS Code, IntelliJ, etc.)

6) Risk Management

Risk	Mitigation Strategy
API request limitations	Use cached/mock data when needed
Integration difficulties	Early API testing and modular design
Time management issues	Weekly progress meetings
Team coordination problems	Clear role assignment and GitHub tracking

7) Communication Plan

- Weekly team meetings (online or in-person)
- Daily communication through WhatsApp/Discord
- Task tracking and contribution monitoring via GitHub
- Regular review of progress before each milestone

8) Change Management Plan

Any change in requirements or scope will be:

1. Discussed among team members
2. Documented as a GitHub issue
3. Evaluated for impact on timeline and architecture
4. Approved collectively before implementation

9) Acceptance Tests and Acceptance Criteria

The project will be accepted as complete when:

- All four use cases are fully functional
- Design patterns are clearly implemented and demonstrable in the code
- The system successfully retrieves and processes real football data
- UML diagrams accurately represent the system architecture
- All required documents are completed and uploaded to GitHub